

GLPI Documentation - Task #4702

SLA : improve SLA end_date computation (permit to have J+1 = end of next day)

12/10/2013 04:41 PM - moyo

Status:	Closed	Start date:	12/10/2013
Priority:	Normal	Due date:	
Assignee:	moyo	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:	0.85		
Description			
Related issues:			
Blocks GLPI-PROJECT - Feature # 4304: SLA : improve SLA end_date computation ...		Closed	04/02/2013

History

#1 - 12/11/2013 05:25 PM - moyo

- Assignee set to moyo

#2 - 12/11/2013 05:26 PM - moyo

- Status changed from New to Closed

- % Done changed from 0 to 100

see r941